

PROJECT PLANNING PHASE

Metro Ticket Generating System in ServiceNow

Project Planning Phase

The planning model follows the supplied Scrum terminology: Epic = large work item, Story = smaller task, Story Point = relative effort, Sprint = fixed work period.

1. Product Backlog, Sprint Planning, Stories & Story Points

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Station & Catalog Setup	USN-1	Create Metro Station's Details table and station records.	3	High	Team
Sprint-1	Station & Catalog Setup	USN-2	Create Book A Metro Ticket catalog item and variables.	5	High	Team
Sprint-1	Station & Catalog Setup	USN-3	Configure station reference variables.	2	High	Team
Sprint-1	Fare Automation	USN-4	Implement and test fare calculation client script.	5	High	Team
Sprint-1	Fare Automation	USN-5	Add same-station validation and fare field handling.	3	High	Team
Sprint-2	Payment	USN-6	Configure UPI, Card and Others payment choices.	2	High	Team
Sprint-2	Payment	USN-7	Configure conditional Enter Payment Mode UI policy.	2	Medium	Team
Sprint-2	QR Ticket	USN-8	Create Metro QR Widget and QR generation flow.	5	High	Team
Sprint-2	Data Management	USN-9	Create Metro Database table and required fields.	5	High	Team
Sprint-2	Automation	USN-10	Build Metro	5	High	Team

			Project Flow and map catalog variables.			
Sprint-3	Tracking & Testing	USN-11	Add/fix readable RITM Number mapping.	3	Medium	Team
Sprint-3	Testing & Deployment	USN-12	Perform end-to-end testing and prepare deployment/update set.	5	High	Team

Sprint Schedule

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned)	Sprint Release Date (Planned)
Sprint-1	20	6 Days	15 Sep 2026	20 Sep 2026	20	20 Sep 2026
Sprint-2	21	6 Days	21 Sep 2026	26 Sep 2026	21	26 Sep 2026
Sprint-3	8	6 Days	28 Sep 2026	03 Oct 2026	8	03 Oct 2026

2. Planning Logic, Velocity & Burndown

Story-point scale follows the supplied planning logic: 1, 2, 3, and 5, where 1 is very easy and 5 is difficult.

Planned total story points = $20 + 21 + 8 = 49$. Planned average velocity = $49 / 3 \approx 16.3$ story points per sprint.

Burndown approach: at the beginning of each sprint, remaining story points equal the sprint backlog. As stories are completed, remaining points decrease toward zero. The actual burndown should be updated from the team's real completion data.

Sprint	Planned Points	Expected Remaining at Start	Target Remaining at End
Sprint-1	20	20	0
Sprint-2	21	21	0
Sprint-3	8	8	0

Planning Assumptions

- The project is developed by a student team in a ServiceNow development environment.
- Dates are presented as a planning schedule for documentation and should be adjusted if the team uses different actual sprint dates.
- Actual velocity and burndown should be replaced with real sprint completion values if required by the mentor.